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ESTIMATE RUN 09/13/2006

ESTIMATE SUMMARY 10:47:05

CONTID: C15207         ESTIMATE NO: 0003 PROG 2005

PCN: 15207-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 Signal Project PERCENT TIME:

PROJECT NO: R600-247                      

FY06 SIGNAL - SH 121 & SH 391

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/31/2006 DATE TIME STARTED 06/01/2006

6435 W. 55TH AVENUE DATE LET 03/23/2006 DATE WORK BEGAN 06/01/2006

 DATE AWARDED 04/07/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/18/2006 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 06/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,013,078.84 PARTICIPATING $ $ 117,367.55

AWARD PROJECT AMT: 916,060.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
267,970.68

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,760.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

21.57%

794,560.67

117,367.55

385,338.23

383,577.71

$

$

$

$

218,518.17

0.00

218,518.17

274,508.28

493,026.45

-3,253.42

0.00

489,773.03

0.00

AMOUNT DUE 489,773.03 383,577.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 383,577.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

55.0
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PCN: 15207-BID    ESTIMATE RUN 09/13/2006

PROJECT: R600-247                      ESTIMATE NO: 0003 10:47:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 382.000 0.000

SY  0.000 0.00

26.00000 0.000 0.00

202-00195  
 

0010 *REMOVAL OF SIDEWALK 297.000 0.000

SY  20.000 540.00

27.00000 20.000 540.00

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 422.000 0.000

LF  0.000 0.00

9.75000 0.000 0.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 54.000 0.000

SY  0.000 0.00

31.00000 0.000 0.00

202-00220  
 

0025 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

8,230.00000 0.000 0.00

202-00828  
 

0030 *POTHOLING 219.000 151.000

HOUR 68.000 8,160.00

120.00000 219.000 26,280.00

203-01597  
 

0035 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 2.000 126.00

63.00000 4.000 252.00

208-00045  
 

0045 STORM DRAIN INLET PROTECTION 11.000 11.000

EACH 0.000 0.00

152.00000 11.000 1,672.00

208-00050  
 

0050 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 8.000 584.00

73.00000 8.000 584.00

208-00205  
 

0055 RESET FIRE PREEMPTION UNIT AND TIMER 12.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

210-00866  
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PCN: 15207-BID    ESTIMATE RUN 09/13/2006

PROJECT: R600-247                      ESTIMATE NO: 0003 10:47:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET COORDINATION UNIT 4.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

210-00870  
 

0065 MODIFY INLET 1.000 0.000

EACH 0.000 0.00

2,405.00000 0.000 0.00

210-04020  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 42.000 0.000

TON 0.000 0.00

160.00000 0.000 0.00

403-00720  
 

0075 DRILLED CAISSON (36 INCH) 209.000 152.000

LF  57.000 3,705.00

65.00000 209.000 13,585.00

503-00036  
 

0075 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000

EACH 0.000 0.00

2,937.14000 0.000 0.00

0080 DRILLED CAISSON (42 INCH) 17.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

503-00042  
 

0080 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 1.000

EACH 0.000 0.00

284.34000 1.000 284.34

0085 DRILLED CAISSON (48 INCH) 21.000 0.000

LF  21.000 6,531.00

311.00000 21.000 6,531.00

503-00048  
 

0085 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 1.000

EACH -1.000 -1,421.20

1,421.20000 0.000 0.00

0090 DRILLED CAISSON (54 INCH) 63.000 0.000

LF  63.000 22,680.00

360.00000 63.000 22,680.00

503-00054  
 

0090 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 1.000

EACH -1.000 -4,832.06

4,832.06000 0.000 0.00
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PCN: 15207-BID    ESTIMATE RUN 09/13/2006

PROJECT: R600-247                      ESTIMATE NO: 0003 10:47:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 FENCE (PLASTIC) 400.000 120.000

LF  0.000 0.00

2.00000 120.000 240.00

607-11525  
 

0100 *CONCRETE SIDEWALK 136.000 0.000

SY  0.000 0.00

48.00000 0.000 0.00

608-00000  
 

0105 *CONCRETE CURB RAMP 191.000 0.000

SY  0.000 0.00

135.00000 0.000 0.00

608-00010  
 

0110 *CURB AND GUTTER TYPE 2 (SECTION I-B) 340.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

609-21010  
 

0115 *CURB AND GUTTER TYPE 2 (SECTION II-B) 229.000 0.000

LF  0.000 0.00

12.15000 0.000 0.00

609-21020  
 

0120 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,341.000 0.000

SF  0.000 0.00

6.75000 0.000 0.00

610-00020  
 

0125 DELINEATOR (TYPE I) 24.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

612-00001  
 

0130 *2 INCH ELECTRICAL CONDUIT (BORED) 6,387.000 2,233.000

LF  4,154.000 31,985.80

7.70000 6,387.000 49,179.90

613-00206  
 

0135 *3 INCH ELECTRICAL CONDUIT (BORED) 3,031.000 1,096.000

LF  1,935.000 19,640.25

10.15000 3,031.000 30,764.65

613-00306  
 

0140 2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,000.000 287.000

LF  340.000 2,550.00

7.50000 627.000 4,702.50

613-01200  
 

0145 PULL BOX (SPECIAL) 36.000 0.000

EACH 0.000 0.00

131.00000 0.000 0.00

613-07000  
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PCN: 15207-BID    ESTIMATE RUN 09/13/2006

PROJECT: R600-247                      ESTIMATE NO: 0003 10:47:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 PULL BOX (24"X36"X24") 7.000 0.000

EACH 3.000 1,866.00

622.00000 3.000 1,866.00

613-07023  
 

0155 PULL BOX (30"X48"X24") 5.000 2.000

EACH 2.000 1,644.00

822.00000 4.000 3,288.00

613-07040  
 

0160 WIRING 1.000 0.000

L S 0.000 0.00

17,671.00000 0.000 0.00

613-10000  
 

0165 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 0.000

EACH 0.000 0.00

361.00000 0.000 0.00

613-70250  
 

0170 SIGN PANEL (CLASS I) 288.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00011  
 

0175 PEDESTRIAN SIGNAL FACE (16) 32.000 0.000

EACH 0.000 0.00

327.00000 0.000 0.00

614-70117  
 

0180 TRAFFIC SIGNAL FACE (12-12-12) 48.000 0.000

EACH 0.000 0.00

683.00000 0.000 0.00

614-70336  
 

0185 TRAFFIC SIGNAL FACE (12-12-12-12-12) 40.000 0.000

EACH 0.000 0.00

816.00000 0.000 0.00

614-70560  
 

0190 LOOP DETECTOR WIRE 24,400.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

614-72875  
 

0195 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

20.000 0.000

EACH 0.000 0.00

580.00000 0.000 0.00

614-72889  
 

0195 MATERIAL ALLOWANCE MICROLOOPS 0.000

EACH 12.911 7,488.29

580.00000 12.911 7,488.38
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PCN: 15207-BID    ESTIMATE RUN 09/13/2006

PROJECT: R600-247                      ESTIMATE NO: 0003 10:47:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

614-75866  
 

0205 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

13,521.00000 0.000 0.00

614-81135  
 

0205 MATERIAL ALLOWANCE 2-35 FT. SIGNAL POLES 0.000

EACH 2.000 21,740.20

10,870.10000 2.000 21,740.20

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 4.000 0.000

EACH 0.000 0.00

15,283.00000 0.000 0.00

614-81145  
 

0210 MATERIAL ALLOWANCE 4-45 FT. SIGNAL POLES 0.000

EACH 4.000 49,101.04

12,275.26000 4.000 49,101.04

0215 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,298.00000 0.000 0.00

614-81150  
 

0215 MATERIAL ALLOWANCE 1-50 FT. SIGNAL POLE 0.000

EACH 1.000 12,287.63

12,287.63000 1.000 12,287.63

0220 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

15,331.00000 0.000 0.00

614-81155  
 

0220 MATERIAL ALLOWANCE 3-55 FT. SIGNAL POLES 0.000

EACH 3.000 36,943.29

12,314.43000 3.000 36,943.29

0225 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

25,947.00000 0.000 0.00

614-81165  
 

0225 MATERIAL ALLOWANCE 1- 65 FT. SIGNAL POLE 0.000

EACH 1.000 20,887.63

20,887.63000 1.000 20,887.63
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PCN: 15207-BID    ESTIMATE RUN 09/13/2006

PROJECT: R600-247                      ESTIMATE NO: 0003 10:47:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

28,417.00000 0.000 0.00

614-81175  
 

0230 MATERIAL ALLOWANCE 3-75 FT. SIGNAL POLES 0.000

EACH 3.000 68,480.40

22,826.80000 3.000 68,480.40

0235 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 0.000

EACH 0.000 0.00

13,207.00000 0.000 0.00

614-82010  
 

0235 MATERIAL ALLOWANCE 2-STEEL SIGNAL POLES 0.000

EACH 2.000 21,115.46

10,557.73000 2.000 21,115.46

0240 CONTROLLER (TYPE 170E-HC11) 4.000 0.000

EACH 0.000 0.00

16,518.00000 0.000 0.00

614-86246  
 

0240 MATERIAL ALLOWANCE CONTROLLER CABINETS 0.000

EACH 2.190 36,180.00

16,518.00000 2.190 36,174.42

0245 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

3,608.00000 0.000 0.00

625-00000  
 

0250 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

3,247.00000 0.500 1,623.50

626-00000  
 

0255 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

1,780.00000 0.400 712.00

626-01000  
 

0260 *FLAGGING 1,000.000 107.500

HOUR 199.500 4,488.75

22.50000 307.000 6,907.50

630-00000  
 

0265 *UNIFORMED TRAFFIC CONTROL 36.000 0.000

HOUR 0.000 0.00

72.50000 0.000 0.00

630-00003  
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PCN: 15207-BID    ESTIMATE RUN 09/13/2006

PROJECT: R600-247                      ESTIMATE NO: 0003 10:47:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *TRAFFIC CONTROL INSPECTION 39.000 15.000

DAY 10.000 420.00

42.00000 25.000 1,050.00

630-00007  
 

0275 *TRAFFIC CONTROL MANAGEMENT 100.000 31.000

DAY 23.000 11,201.00

487.00000 54.000 26,298.00

630-00012  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 0.500

EACH 0.000 0.00

18.00000 0.500 9.00

630-80341  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 9.000

EACH 0.000 0.00

54.50000 9.000 490.50

630-80342  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 6.000

EACH 6.000 327.00

54.50000 12.000 654.00

630-80343  
 

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 120.000

SF  40.000 390.00

9.75000 160.000 1,560.00

630-80344  
 

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

842.00000 1.000 842.00

630-80358  
 

0305 *DRUM CHANNELIZING DEVICE 200.000 22.500

EACH 10.000 252.50

25.25000 32.500 820.63

630-80360  
 

0310 *TRAFFIC CONE 300.000 37.500

EACH 32.500 276.25

8.50000 70.000 595.00

630-80380  
 

0315 F/A MINOR CONTRACT REVISIONS 57,718.700 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PROJECT: R600-247                      ESTIMATE NO: 0003 10:47:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0335 F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0340 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0345 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0360 STRUCTURE BACKFILL (FLOW-FILL) 19.000 19.000

CY  0.000 0.00

100.21000 19.000 1,903.99

206-00065  
 

0365 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM SE CORNER 38TH &
KIPLING

2.000 0.600

EACH 0.000 0.00

1,275.00000 0.600 765.00

614-84100  
 

CAT 0200 $385,338.23 480,898.96CURRENT AMT 1,000,956.84 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,544.00000 1.000 11,544.00

620-00002  
 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

578.00000 1.000 578.00

620-00020  
 

CAT 0400 $0.00 12,122.00CURRENT AMT 12,122.00 $$

PROJECT TOTAL 385,338.23 $ 493,020.96CURRENT AMT 1,013,078.84 $$


